
GDAAC Notes for 
MODIS Technical Team Meeting (8/l 3198) 

WEEKLYHIGHLIGHTS: 

. ECS Drop 4P1 installed, checkout complete. 

. Completed SSI&T through Integration I of V2.1 PGEs 12, 13, 14, 15 

. Time of initial SSIT shortened due to improved quality of V2.1 DAP deliveries 

(PGE 7, 8, 12, 13, 14, 15) 
. ECS Drop 4PL (formerly a patch) due 8/24; GDAAC working with ECS to streamline 

installation and checkout of 4PL. 

WEEKLY PLAN: 
. Participate in ECS Drop 4Pl acceptance testing with respect to SSIT and data production capabilities 
. Test repeatability of PGE l-2-3 chain in Ops mode 

WORKINPROGRESSANDFUTURE: 

. PGEs 10 and 16 on hold. Production Rule information needed from SDST to complete integration of 

these PGEs. PGE 16 requires an additional ESDT for integration. PGE 17 and 19 integrated with GDAAC 
specified production rules. Verification of successful integration needed from SDST. 

. LlB Data volume increase (DAAC impact assessment to be provided by 8/28) 

. MODIS-DAAC Science Agreement distributed to SDST and STMs for comment 6/98 

- Comments needed by 8/30/98 

ECS-SYSTEM STATUS:~ELLOW 

Problem: System installation, checkout and test procedures are maturing; documentation is being brought 
up to date. (Yellow). 

. Drop 4Pl in Test mode (TS2), Drop 4.x in SSIT mode (TSl) and Operations mode (0~s). 

MAPI / SDST TK SSIT STATUS: YELLOW 

. Lien established for Error List, work-off by 7/3 l/98. Receipt of error list pending. 

OCEAN-LIB SSIT STATUS: YELLOW 

Problem: DAAC cannot promote PGE to operations without error list documentation, lien pending; 
resolution schedule pending SDST communication with algorithm developers.(Yellow) 

. Delivered 4/l 5198; Inspection complete; Build complete. 



Production readiness 

Integration II I 3 I 8-15 14 (n=ll) I 
Patch 

Error Testing 

l-4 3-8 3 (n=17) 

4 8 4 (n=2) 

Chain Testing I 8 15 8 (n=2) 
I 

Total I 23 I 54 

Best Case: Little or no problems with ECS or PGE 
Nominal Case: Minor problems encountered and resolved; no major blunders 
Actual: Averages to date 

36 (was 42) I 

Phases of SSI&T: 

Inspection: Delivered Algorithm Package is inspected for contents and completeness. PGE is inspected for 
documentation, formats, file structures, and standards compliance. 

Integration-I: PGE is built and run from the command line. Generated data product(s) are verified with SDST 
supplied comparison file(s). (DAACbuild for a library) 

Integration-II: PGE is registered into ECS, including population of PDPS database. Test data is inserted 
into the Data Server for staging into production. PGE execution is planned and scheduled through 
ECS PDPS utilizing Autosys scheduler. Generated product(s) inserted into Data Server. 
Generated data product is retrieved from Data Server for verification. 



GSFC DAAC Launch Readiness 

. 

I complete; ECS to provide Land Tiling 

B/l 398 


